SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:13PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 138 Const Calendar Day: 28 Date: 02-Jul-2012 Monday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 50 - 60 12PM 50-60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Band

Inspector: Victor Altamirano (8 hours reg. and 5 OT)
Date: 070212

[]

Office Work:
(1) Reviewed my email coorespondense.

(2) Attended 8am B. Casey meeting.

(3) Continued inputing data from the cable band checklist into a spreadsheet.

(4) Started reviewing Load Transfer Plan (SUB2694R0).

(5) Worked on my diary for today.

Field Work:

(1) ABF conducted a trial fit-up of the suspender clamp for a suspender not currently installed. They
installed the temporary jacking system associated with the suspender clamps that is used to assist in the
installation of the suspender clamp. During the installation of a suspender clamp plate, the zinc attached
to a suspender clamp came off from the clamp after the iron worker pulled the suspender clamp off from

the suspender. It was observed that the iron worker mistakenly attached the the suspender clamp upside
down. ABF and CT workers were there at the time of the incident.

Refer to S. Daouk and D. Wright diaries for other cable field operations.
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